

WordPress to Static Site Migration Plan

Project: ajaykmadan.in

Target: Astro static site + Decap CMS + Netlify

Project Location: /Users/ajaymadan/Documents/GitHub/Ajay-Professional-Website

Architecture Overview

Content edited via **Cursor IDE** or **Decap CMS** → stored in **Markdown files** in Git → **Astro** builds → **Netlify** deploys → Live site with **Google Analytics** and **Contact Form**.

Phase 1: Prerequisites and Content Export

Step 1.1: Export content from WordPress

1. Log into WordPress admin (ajaykmadan.in/wp-admin)
2. Go to **Tools > Export**
3. Select **All content**
4. Download the XML file
5. Save it in `export/` folder

Step 1.2: Export media

Use Tools > Export for media, or a plugin like All-in-One WP Migration. Alternatively, manually download images from Media Library.

Step 1.3: Record site structure

Document: Pages (Home, Projects, Blog, About, Contact), Navigation, Hero copy, Testimonial (Chris Sigala), Logo, Tagline.

Phase 2: Astro Project Setup

Status: Completed. Project already created with full structure.

Phase 3: Convert WordPress Content to Markdown

Step 3.1: Run conversion tool

```
cd /Users/ajaymadan/Documents/GitHub/Ajay-Professional-Website  
npx wordpress-export-to-markdown
```

Specify output folder as `src/content/blog/` for posts.

Step 3.2: Configure for Astro

Ensure frontmatter has: title, pubDate, description. Images go to `public/images/`.

Step 3.3: Manual content

Create pages for Key Projects, Workflow, Commercials, About. Testimonial in `src/data/testimonials.json`.

Phase 4: Decap CMS Integration

Status: Completed. Admin at `/admin`, config in `public/admin/config.yml`.

After Netlify deploy: Enable Identity, enable Git Gateway, add yourself as user.

Phase 5: Recreate Layout and Pages

Status: Completed. Header, Footer, Homepage, Projects, Blog, About, Contact.

Phase 6: Contact Form

Sign up at formsfree.io, create form, add `PUBLIC_FORMSPREE_ENDPOINT` to `.env`.

Phase 7: Google Analytics (GA4)

Create GA4 property, get Measurement ID, add `PUBLIC_GA_MEASUREMENT_ID` to `.env` and Netlify.

Phase 8: SEO and Redirects

Sitemap auto-generated. Add redirects in `public/_redirects` for old WordPress URLs.

Phase 9: Deployment to Netlify

1. Push to GitHub: `git init`, `git add .`, `git commit`, `git remote add`, `git push`
 2. Netlify: Import from Git, build command `npm run build`, publish `dist`
 3. Enable Identity and Git Gateway
 4. Add custom domain `ajaykmadan.in`
-

Phase 10: Cutover and Validation

Pre-launch checklist: pages load, nav works, form submits, GA tracks, Decap works, mobile OK, redirects OK. Then DNS cutover. Post-launch: monitor GA, Search Console, cancel WordPress hosting.

File Summary

File	Purpose
public/admin/index.html	Decap CMS entry
public/admin/config.yml	Decap collections
src/content/config.ts	Content schemas
src/layouts/BaseLayout.astro	Layout, GA
src/components/ContactForm.astro	Formspree form
netlify.toml	Build config

To export as PDF: Use **File > Print** (or Cmd+P / Ctrl+P) and choose **Save as PDF**.